
To: ACINQUE@dep.state.nj.us, Stephen Cipot/R2/USEPA/US@EPA 
cc: George.Blyskun@dep.state.nj.us, John.Prendergast@dep.state.nj.us, 

Robert Alvey/R2/USEPA/US@EPA, Frances 
Zizila/R2/USEPA/US@EPA, morrissoil@optonline.net, 
cristophpr.anderson@Polyone.com. Emie.Schaub@Polyone.com, 
James.LeWis@Polyone.com, Dan Oman <Dan.Oman@rmtinc.com>, 
David Pratt <David.Pratt@nntinc.com>, Jeff Macri 
<Jeff.Macri@rmtinc.com>, Jim Dexter <Jim.Dexter@rmtinc.com>, 
Nakia Addison <NakiaAddison@rmtinc.com>, Wally Kurzeja 
<Waliy.Kurzeja@rmtinc.com>, jrheinhardt@whartonnj.com 

Subject: LEC Weekly Progress Update No.@ 10 

Please find attached the above-referenced weekly update for the 
LEC Source Reduction construction project. 
Please call w/questions , 

i 
1 • -

i i "  . :  

Nicholas J. Clevett 
Senior Project Manager 
RMT, Inc., Michigan 1 | 
2025 E. Beltline Ave. SE 
Suite 402 
Grand Rapids, MI 49546 ft 
(616) 975-5415 (Office) 
(616) 975-1098 (Fax) 
(616) 780-2398 (Mobile) > I 
Nicholas.Clevett@rmtinc.com 

Outgoing messages, along with any attachments, are scanned for 
viruses prior to,, sending. 

NOTICE-- This email may contain confidential and privileged 
information for the sole use of the intended recipient. Any. 
review or distribution by others is strictly prohibited. If you 
are not the intended recipient, please contact the sender 
immediately and delete all copies. 
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Trans 00071 Progress Update No. 10 Mar 25 to Mar 31 2C 

Nicholas Clevett 
<Nlcholas.Clevett@rmt 
inc.com> 

04/01/2005 02:47 PM 
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L.E. CARPENTER & COMPANY ~ NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 10 

Date: 

To: 

From: 

cc 

Project No.: 

Subject: 

April 1,2005 

Stephen Qpot, USEPA 
Anthony Cinque, NJDEP 

Nicholas J. Clevett> RMT 

Robert Alvey, USEPA 
Frances Zizila, USEPA 
John Prendergast, NJDEP 
George Blyskun, NJDEP ' 
Jim Lewis, LEC 
Cris Anderson, LEG j 
Ernie Schaub, LEC 
Colin Clavadetscher, Morris County 

00-06527.09 i 

Jon Rhemhardt, Borough of Wharton 
Dan Oman, RMT 
Jim Dexter, RMT 
Walter Kurzeja, RMT 
Jeff Macri, RMT 
Dave Pratt, RMT 
Nakia Addison, RMT 

SOURCE REDUCTION REMEDIAL ACTION 
Project Progress Update No. 10 

I. SOURCE REDUCTION REMEDIAL ACTIONS - THROUGH MARCH 25™ THROUGH MARCH 31ST 2005 
1. Continued morning safety briefings (eg., discussion of daily work scope and associated health and safety 

procedures) 
2. Maintained air monitoring equipment (e.g., Weather Station, Miniram, PID, data loggers etc.) and air 

monitoring program (e,g., data log download, grab sampling) 
3. Maintained all on-site heavy equipment (e.g., excavators, skid steer, off-road truck, screen, etc.) 
4. Performed and documented daily inspections on the silt fence as outlined in the certified SESCP 
5. Cleaned all paved areas with a skid steer broom attachment 
6. Maintained the batch plant and ancillary equipment to prepare slurry to facilitate the smear zone 

excavation within the saturated zone. ' , 
i -7. Continued to receive CKD to facilitate drying materials prior to screening and off-site disposal. To date a 

total of 1,666 tons of CKD (75 loads) have been delivered to the site. 
8. Continued smear zone excavation utilizing the slurry mix. Once excavated, CKD was added to these 

materials to facilitate screening. 
9. Loading and transportation of smear zone soils began on March 28,2005. To data a total of 1,916 tons of 

smear zone •site. 

II. PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS - APRIL iST THROUGH APRIL 7™ 2005 

1. Continue smear zone excavation, CKD mixing, screening, and off-site disposal of dry screened smear zone 
soils. i 
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Photographic Log Progress Update No. 10 

Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

, Morns County, NJ 

Project No.: 

00-06527.09 

Photo No. 
1 

Date 
3/31/05 

Description 
Setting up to load out trucks 
with smear zone soils 

Photo No. 
2 

Description 

Date 
3/31/05 

back into the slurry as Outlined 
in the approved RAWP 

I:\WPGRM\PJT\00-06527\09\PPU No.10 PHOTOS.doc , 
; lii 



Photographic Log Progress Update No. 10 
Client Name: 

L.E. CARPENTER & COMPANY 

j Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 
3 

Date 
3/31/05 

Description 
Mixing smear zone soils with 
CKD 

Photo No. Date 
4 3/31/05 

Description 
Completed portion of the smear 
zpne excavation 

View looking southeast towards 
the Wharton Enterprise 
property and the Rockaway 
River RfpRRH 
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